Inertia critical path - plans and proof

Saved status: 2026-10-29T22:20:32.342803+00:00. Generated 2026-10-29T22:20:57+00:00. Source SHA256 26505f74668fad50

Mechanism GREEN is not full business acceptance. [!] marks no clean plan. Earlier credits remain historical; this export changes no status, proof or clock endpoint.

Outcome / clean plan	Status / proof time	Owner	Evidence	Next step / plan
Production runtime, storage and access Clean plan	green 2026-10-29T21:22:18Z	release_assembly	Normal production image3672 deployed17:14:48; HTTP200/pluginREADY/security42guards23. Durable stores and auth unchanged.	Retain postboot checks and recovery evidence. Plan: plans/runtime.md
⚠ Full discovery, prioritization and incremental continuity NO CLEAN PLAN	yellow Not yet proved	Root + docs research lane	Earlier inventory and 13 scout candidates retained; full coverage/ranking/high-water acceptance not established.	Audit persisted source frontiers, dispositions and changed-input continuation. Plan: plans/discovery.md
Alpha → Coordinator handoff Clean plan	green 2026-10-29T19:55:38Z	release_assembly	13 bindings consumed in queue revision22; older notification failure repaired.	Preserve receipt; do not rerun the universe. Plan: plans/alpha-handoff.md
⚠ Coordinator → Beta task fan-out NO CLEAN PLAN	red Not yet proved	release_assembly	Child limit0 saved successfully. Two actual Coordinator starts fail before provider: nativeCoordinatorPolicy contains unknown field childIssueLimit. No new Beta tasks.	Keep capacity server-side; correct strict wire projection. Prove actual runner validator plus trusted capacity/permissions, qualify image, then observe live task creations. Plan: plans/fanout.md
Concurrent Beta case execution Clean plan	yellow Not yet proved	release_assembly + funding_handoff_audit	Per-issue runs and concurrency4 supported; live multi-case proof pending.	Observe distinct case runs concurrently; one held case must not block others. Plan: plans/beta-lifecycle.md
⚠ Exhausted-case hold and evidence-triggered revisit NO CLEAN PLAN	red Not yet proved	funding_handoff_audit	Confirmed unconditional host completion-review guidance causes incomplete-review loop. Focused source correction36 tests passes; semantic novelty/revisit enforcement remains unresolved.	Correct demonstrated host contract; test typed review preservation and hold; research semantic novelty enforcement. Plan: plans/beta-lifecycle.md
⚠ Authoritative source research and capture NO CLEAN PLAN	yellow Not yet proved	release_assembly + Root	Successful captures and lossless paged reads observed; some requirements and access boundaries unresolved.	Classify each gap as public research, unavailable portal/private record or source defect; continue answerable work. Plan: plans/source-research.md
Independent Charlie review and correction handoff Clean plan	green 2026-10-29T19:57:27Z	release_assembly	Independent source rejection and automatic return to Beta verified. Does not prove accepted final packet.	Preserve exact review identities and findings. Plan: plans/charlie-review.md
⚠ Substantive application writing across opportunities NO CLEAN PLAN	red Not yet proved	release_assembly + Root	NSF now10 fields but new fields are source corrections, not application narrative. All13 corporate/local cases have no drafts. Legacy Carter narrative and budget found.	After fan-out, prove source-backed application answers on simpler cases and retain partial progress. Plan: plans/drafting.md

Outcome / clean plan	Status / proof time	Owner	Evidence	Next step / plan
⚠ Reviewed rendered packet and precise human handoff NO CLEAN PLAN	red Not yet proved	Root + release_assembly	MD/DOCX preliminary render works; no accepted complete packet. Preliminary binary native attachment gap exists.	Complete required content; independent typed/whole-packet review; render readable packet and separate real authority gaps. Plan: plans/packet.md
Organization research data flow Clean plan	red Not yet proved	implement_host + peer app owner	Existing member search works. Latest peer source lacks a funding-callable search/read interface.	Expose existing shared search/read contract; wire research tool; prove one DAO fact in a cited saved answer. Plan: plans/organization-search.md
⚠ Real Paperclip ↔ Buzz work loop NO CLEAN PLAN	red Not yet proved	implement_host	Member-app corpus/chat success accepted; Paperclip bridge remains unproved.	Verify actual relay references, admitted signer, channel/thread binding and pairings; controlled exchange. Plan: plans/buzz.md
⚠ Gemini notes → DAO storage → Paperclip actions NO CLEAN PLAN	red Not yet proved	implement_host + funding_handoff_audit	Ingest write exists; owning read/hash resolver missing; export conversion and native meeting context unproved.	Batch shared read contract with org search; convert5 exports; bind resolver; prove replay-safe import/context/triage. Plan: plans/notes.md
Demo architecture, evidence and walkthrough Clean plan	yellow Not yet proved	Docs chat01a18867 + Root	Docs PR139 and visually checked PDF exist; ongoing status synchronization.	Keep artifact current in background; final walkthrough/claims pass last. Plan: plans/demo.md

Parent-owned earned-time record

{"rule": "Each NEW independently evidenced critical-path green earns20 minutes from proof time. Previously credited greens are not credited again.", "renewedAt": "2026-10-29T22:14:00Z", "earnedGreenCredits": [], "earnedMinutes": 0, "baseDeadline": null}